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Time Period: November 1-7, 2015             Project No:  1305 

Rain Days/Weather Conditions: Rained 0.5” on Friday (Burkesville gauge).  However, we were able to 
work both Friday on Saturday on limited areas. 

Personnel on-site:  EcoGro/Ridgewater:  Tom Cutter, Eric Dawalt, Jim Hanssen, Larry 
Mounce, Brad Redmon, Chad Relinski, Randall “Mokie” Starns, Randall 
Starns, Jr., Sherri Arthur Trucking-John Arthur.  

Equipment on-site: Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 160 w/ hyd. 
thumb, Komatsu PC 210 excavator, Komatsu PC 240 excavator, Terex 
TA27 articulated off-road dump truck, Bobcat T300 skid steer , & Morooka 
2200  track dump truck. 

Material deliveries to project 
site: 

 143 tons of spawning gravel (1,802 tons to date).  This completes 
contract amount of 1,800 tons. 

 ~150 tons of #8 stone for culvert bedding and backfill. 
 ~222 tons of 24” dia. rock for boulders and ravine spillway. 

Work performed the past week:  Reach upstream of Campground Road/ ~Sta. 113+00 to 118+40: 
o Excavated soil from channel and floodplain from ~Sta. 

113+50 to end of proposed culvert at 116+81. 
o Hauled ~1,380 CY of soil from channel and floodplain 

excavation to Public Fishing Area next to temporary 
diversion. 

o Hauled ~3,000 CY of soil from channel and floodplain 
excavation to Corps Disposal Area to cover where rock 
pile was located. 

o Built braided channel from ~Sta. 113+50 to 116+60 
(almost to end of proposed culvert at Campground 
Road). 

o Ground down mitered edges of culvert so they would be 
smoother, prior to installation planned for next week.  

 Reach downstream of migration barrier /~Sta. 105+90 to 113+00: 
o Excavated for and built majority of remaining ravine 

spillway with 24” dia. rock.   
o Installed ~20 l.f. of HDPE liner, clay, and rock upstream 

of, and across, the migration barrier step. 
o Chinked gaps in migration barrier splash pad with rock. 

 Public Fishing Area/ ~Sta. 101+91 to 105+90: 
o Excavated for and started forming for new concrete 

sidewalk. 
o Started building floodplain berm on Left Descending 

Bank from ~Sta. 104+50 to the ravine spillway. 

Erosion & sediment controls 
installed/maintained: 

 Installed temporary seed along haul roads and small finished 
areas on Site #2. 

Work scheduled for next week:  Finish building migration barrier side walls. 
 Finish building ravine spillway. 
 Install culvert under Campground Road. 
 Install new sidewalk adjacent to Public Fishing Area. 
 Build channel through Public Fishing Area. 

Work planned for two weeks 
ahead: 

 Finish grading banks upstream of Campground Road. 
 Turn flow from Hatchery into new stream to test the system. 
 Clean up haul roads and Corps Disposal Area. 

General Comments:  The Hatchery Creek Public Fishing Area is closed November 2-
30 so we may finish construction in that area. 

Prepared by:  Eric Dawalt, P.E.                               Date:  11-7-2015 
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Pictures from the past week’s construction: 
 

 
 

Delivering spawning gravel to the site. (Picture taken on Campground Road).  
 

 
 

Reach upstream of Campground Road:  Riffle in center of picture is being built out of shot rock, at 
upstream end of braided channel.  (Picture taken from ~Sta. 113+00 looking downstream).  
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Reach upstream of Campground Road:  Riffle in center of picture has been covered in spawning 
gravel and boulders. Soil is being excavated from the channel in the background.  (Picture taken 

from ~Sta. 113+00 looking downstream).  
 

 
 

Reach upstream of Campground Road:  Hauling spawning gravel into stream.  (Picture taken from 
LDB at ~Sta. 114+50 looking upstream).  
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Reach upstream of Campground Road:  Installing wood in banks for wood/rock toe in pool.  Soil is 
being excavated from the channel in the background.  (Picture taken from LDB at ~Sta. 113+50 

looking downstream).  
 

 
 

Reach upstream of Campground Road:  Close-up picture of wood installed in banks for wood/rock 
toe in pool, before rock is added.  Soil is being excavated from the channel in the background.  

(Picture taken from LDB at ~Sta. 114+00 looking downstream).  
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Reach upstream of Campground Road:  Installing shot rock to anchor wood in the banks for 
wood/rock toe in pool.  Spawning gravel will be installed over the shot rock.  (Picture taken from 

RDB at ~Sta. 114+50 looking downstream).  
 

 
 

Reach upstream of Campground Road:  Completed pools in braided channel reach with logs, 
rootwads, and spawning gravel for habitat.  (Picture taken from LDB at ~Sta. 115+00 looking 

across the channel).  
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Reach upstream of Campground Road:  Completed braided channel reach, prior to water filling 
stream.  (Picture taken from Campground Road at ~Sta. 117+50 looking upstream).  

  

 
 

Migration Barrier:  Geotextile fabric has been installed upstream of the migration barrier step.  
HDPE liner is being brought in to install over geotextile.  (Picture taken from RDB at ~Sta. 105+80 

looking across channel).  
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Migration Barrier:  HDPE liner being installed upstream of the migration barrier step.  Upstream 
edge of liner was installed in a trench.  (Picture taken from approximate same location as above). 

  

 
 

Migration Barrier:  HDPE liner being covered with 12” of clay.  (Picture taken from approximate 
same location as above).  
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Migration Barrier:  HDPE liner covered with 12” of clay and being covered with 12” of rock on 
bottom and sides.  (Picture taken from approximate same location as above).  

 

 
 

Aerial photograph of Site #3/step pool reach.  U.S. Army Corps of Engineers Wolf Creek Dam can 
be seen in background.  (Picture taken from above Cumberland River looking southwest).  

 


